N VA

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
Fax (908) 735-2132

June 15, 2021 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 105 - May 2021
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned
project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative
Settlement Agreement and Order on Consent for Removal Action (Settlement
Agreement or AOC). The Progress Report satisfies the reporting requirements of
Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement.
The CPG previously identified several issues in Section (d) that delayed and complicated
the completion of the RM 10.9 RA. These issues have been resolved by the Region’s
approval of the Long-Term Monitoring and Maintenance Plan (LTMMP) and the RM 10.9
RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls
¢ None.

Correspondence

e On May 12, CPG forwarded the March 2021 Monthly Progress report. The CPG is
awaiting a response to its request that the Region reduce the frequency of
progress reports from monthly to quarterly.

e May 19, EPA provided comments on River Mile 10.9 Removal Action; Long-Term
Monitoring and Maintenance Plan Report; Year 5; Lower Passaic River Study Areq;
May 2020.
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Work
e CPG initiated revisions to the River Mile 10.9 Removal Action; Long-Term Monitoring
and Maintenance Plan Report; Year 5; Lower Passaic River Study Area; May 2020.

(b) Results of Sampling and Tests
e N/A

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring
e CPG will complete revisions and deliver a revised River Mile 10.9 Removal Action;
Long-Term Monitoring and Maintenance Plan Report; Year 5; Lower Passaic River
Study Area; May 2020.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays
e N/A

If you have any questions, please contact me at 215-806-7688.
Very truly yours,

de maximis, inc.

Robert H. Law, Ph.D.
CPG Project Coordinator

cc:  Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
Dawn Lamparello, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scoftt Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA



R VA

de maximis, inc.

Ms. D. Salkie

RM 10.9 Removal Action - Progress Report No. 105 - May 2021
June 15, 2021

Page 3 of 3

Clay Stern, FWS
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